
State of New Jersey

Department of the Treasury

Integrity Oversight Monitoring Reporting Model

Firm Name: RSM US LLP

Engagement: MMC ROC Project - 14-033C

For Quarter Ending: 06/30/2022

No. Recipient Data Elements Response Comments

A. General Info

1. Recipient of funding New Jersey Transit Corporation

2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Transit Administration

3. State Funding (if applicable) Transportation Trust Fund $8,821,158.91  The $8,821,158.91 is no longer accurate.  Over the course of the project 

NJT has been successful in applying for and receiving other federal 

funding to replace the TTF.  As of June 30th, 2022 the total TTF is $4, 

807,199.95

4. Award Type Federal Transit Administration Public Transportation Emergency Relief Program Emergency Relief Program:  $22, 915,000.        

FTA Section 5337 funding: $6,855,944.  

FTA Section 5307 funding:  $1,088,056.

5. Award Amount $22,915,000.00 The federal funding is now $30,859,000.00

6. Contract/Program Person/Title Ronald Hovey, Chief Procurement Officer (Acting)

7. Brief Description, Purpose and Rationale of Project/Program
This project is for design and installation of systems and devices to prevent or 

reduce water from entering the Meadows Maintenance Complex (MMC) 

buildings and the Rail Operations Center (ROC). These resilience improvements 

will protect ROC and MMC facilities during storms so that they can continue to 

operate normally, or to allow the rapid resumption of services once a storm is 

over.  The project includes design, project administration, construction, and the 

purchase of necessary equipment and materials.

8. Contract/Program Location  NJ TRANSIT Meadows Maintenance Complex (MMC), Kearny, New Jersey 

9. Amount Expended to Date $33,706,276.90 

10. Amount Provided to other State or Local Entities None

11. Completion Status of Contract or Program In Progress In Closeout.  Awaiting DCA inspections

12. Expected Contract End Date/Time Period Dec-22

B. Monitoring Activities

13. If FEMA funded, brief description of the status of the project worksheet 

and its support.

Not applicable. 

14. Quarterly Activities/Project Description (include number of visits to meet 

with recipient and sub recipient, including who you met with, and any 

site visits warranted to where work was completed)

Preparation and submission of status reports as requested by NJ Transit and 

monthly Form E's. 

RSM obtained and reviewed project documentation in conjunction with our 

approved workplan. (Approved November 26, 2019). 

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the 

Disaster Relief Appropriations Act.
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15. Brief Description to confirm appropriate data/information has been 

provided by recipient and what activities have been taken to review in 

relation to the project/contract/program. 

RSM continued reviewing documents and conducted testing in accordance with 

the execution of our approved workplan. 

This information included but was not limited to:

- Disadvantaged Business Enterprise Compliance

- FTA Quarterly Grant Compliance

16. Description of quarterly auditing activities that have been conducted to 

ensure procurement compliance with terms and conditions of the 

contracts and agreements.

We conducted testing in accordance with our workplan related to DBE 

Compliance related to Form E and E2's and FTA quarterly grant compliance.

17. Have payment requisitions in connection with the contract/program 

been reviewed? Please describe

We have performed detailed inspection of 15 of 15 construction (17-006X), and 

58 of 58 engineering (13-006B) contractors project pay applications/invoices in 

line with our approved worksteps. This includes testing for compliance with Buy 

America and prevailing wage.

18. Description of quarterly activity to prevent and detect waste, fraud and 

abuse.

Our correspondence with key stakeholders (including NJT Capital Programs, NJT 

Office of Business Development), requests and review of source documents all 

contribute to preventing and detecting waste, fraud and abuse. 

19. Provide details of any integrity issues/findings None. 

20. Provide details of any work quality or safety/environmental/historical 

preservation issue(s).

None. 

21. Provide details on any other items of note that have occurred in the past 

quarter

None. 

22. Provide details of any actions taken to remediate waste, fraud and abuse 

noted in past quarters

Not applicable. 

C. Miscellaneous

23. Attach a list of hours and expenses incurred to perform your quarterly 

integrity monitoring review

For the period April 1, 2022 - June 30, 2022, the following individuals have 

incurred a total of 5.6 hours.

Name:

David Luker

Ryan Daly

24 Add any item, issue or comment not covered in previous sections but 

deemed pertinent to monitoring program. 

None. 
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Name of Integrity Monitor: RSM US LLP

Name of Report Preparer: David Luker

Signature:

Date:  30-Sep-22
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