
State of New Jersey

Department of Treasury

Integrity Monitor Report

Middlesex County Utility Authority - Pumping Stations Contract # T-2939; EQ2014-004-P2&P3
For Quarter Ending: 12/31/2016

The reporting period for this report is October 1, 2016 through December 31, 2016

No. Recipient Data Elements Response Comments

A. General Info

1. Recipient of funding Middlesex County Utility Authority (MCUA)

2. Federal Funding Agency? (e.g. HUD, 

FEMA)

FEMA

3. State Funding (if applicable) Not Applicable

4. Award Type Grant

5. Award Amount Awarded Contractors and Award Amounts for Permanent Restoration and Mitigation work on Sayreville and Edison Pumping Stations are as follows:

Sayreville Pump Station (SPS) award: $67,398,000 to Northeast Remsco Construction Inc.

Edison Pump Station (EPS) award: $26,871,000 to Walsh Construction Co. II

6. Contract/Program Person/Title Permanent Restoration and Mitigation work on Sayreville and Edison Pumping Stations - TBD

Program Person: Richard Fitamant, Executive Director

Under Section A-60, this report must be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

During the ongoing incident period of Post Superstorm Sandy, beginning on October 26, 2012, the Middlesex County Utilities Authority (MCUA) suffered substantial damage to its Sayreville Pump Station 

and Edison Pump Station. These damages prompted the sub-grantee to immediately secure emergency contracts to prevent further damage to the existing infrastructure and prevent raw sewage from 

being discharged into the waterways. In addition, future contracts were to be awarded for permanent restoration and flood mitigation work at the two pump stations.

On March 27, 2013, the Integrity Oversight Monitor Act (“the Act”) was enacted for the purpose of authorizing the deployment of Integrity Oversight Monitors for recovery and rebuilding contracts 

resulting from Superstorm Sandy and subsequent major storms in New Jersey. The Act authorizes the State Treasurer to require integrity oversight monitor services on any State or non-State, federally 

funded, recovery and rebuilding contract of $5 million or more.

KPMG LLP (“KPMG”) was engaged by the Department of Treasury (“DOT”) to serve as the Integrity Oversight Monitor (“IM”) for MCUA, given that contracts for both the Sayreville Pump Station and 

Edison Pump Station projects exceed the $5 million threshold required by the Act.

On June 24, 2016, MCUA received authorization to award Contract 14-3-2(EPS) titled Flood Mitigation, Restoration and Upgrade of the Edison Pump Station in the amount of $26,871,000 to Walsh 

Construction Company II, LLC. 

On September 1, 2016 MCUA received authorization to award Contract 14-1-4 (SPS) (REBID) titled Flood Mitigation and Permanent Restoration of Sayreville Pump Station in the amount of $67,398,000 to 

Northeast Remsco Construction Inc.  This contract was re-bid due to bid protests concerning completeness of apparent low-bidder PKF-Mark III's original bid. At that time the bid submitted by PKF-Mark III 

was $66,410,010. 

Brief Description, Purpose and 

Rationale of Project/Program

7.
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8. Contract/Program Location Middlesex County Utility Authority

2571 Main Street 

Sayreville, NJ 08872

9. Amount Expended to Date Permanent Restoration and Mitigation work on Sayreville Pump Station: $0.00 

Permanent Restoration and Mitigation work on Edison Pump Station: $0.00

10. Amount Provided to other State or 

Local Entities

Not Applicable

11. Completion Status of Contract or 

Program

Emergency Work for Sayreville Pumping Station- 100% Complete.

Sayreville and Edison Pumping Stations Permanent Restoration and Mitigation - NTP in November 2016

12. Expected Contract End Date/Time 

Period

Sayreville and Edison Pumping Stations Permanent Restoration and Mitigation - November 2016 - November 2019

B. Monitoring Activities

13. If FEMA funded, brief description of 

the status of the project worksheet 

and its support.

Funding for the approved Hazard Mitigation Proposals (HMP) was obligated under the respective FEMA PWs for Sayreville and Edison Pump Station.

• For Sayreville Pump Station PW 5061, the HMP represents $61,659,218.32 of the project worksheet’s total value of $73,877,840.25.

• For Edison Pump Station PW 5075, the HMP represents $11,799,830.00 of the project worksheet’s total value of $15,760,971.59. Pursuant to the approved project worksheet, this HMP includes the 

construction of a floodwall surrounding the Edison Pump Station, the construction of an isolation vault with a bypass pumping system, and the construction of a riser ring to elevate the Northwest Access 

Shaft & Tunnel top slab above the design 500-year flood elevation.
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14. October -November, 2016:  KPMG continued its preliminary review of the following documentation related to the recent bid and award of the MCUA permanent restoration work for the SPS and EPS:

• Contract drawings and specifications;

• Bid packages from all five bidders;

• Proof of Advertisement;

• Bid tabulations; and

• Recommendation to Award letter.

November 28, 2016: Meeting with R3M Engineering to discuss agenda for meeting on December 2, 2016. Topics of discussion included:

• Review of contract advertisement and awards;

• Review status of schedule of values for each contract; and

• KPMG activities and involvement.

December 2, 2016: KPMG attended Integrity Monitorship Coordination Meeting at MCUA office in Sayreville, NJ. 

Attendees included representatives from:

• MCUA;

• R3M Engineering (R3M);

• Mott MacDonald (MM);

• New Jersey Environmental Infrastructure Trust;

• New Jersey Department of the Treasury; and

• KPMG.

 Topics of discussion:

• Review of Contract Advertisements and Awards;

• Sayreville Pump Station (SPS) award: $67,398,000;

• Edison Pump Station (EPS) award: $26,871,000;

• Review of Contract Status – Each Contract;

• Current Contract Status (Both Awarded);

• Pre-Construction Conference Date (tentative January 24, 2017);

• Contract Duration (1,110 calendar days, approx. three years);

• KPMG outline of proposed activities and involvement; and

• Points of Contact.

December 19, 2016: KPMG reviewed: 

• “Schedule for Monthly Construction Progress Meetings” document containing tentative meeting dates through April 2017. 

        • KPMG will attend monthly construction progress meetings for the SPS and EPS as construction activities ramp up.

        • KPMG plans to attend the Pre-Construction Conference on January 24, 2017 to meet key stakeholders and points of contact for the duration of the work.

• “Schedule for Payment Application Submissions” document containing tentative dates that the General Contractor and their subcontractors must adhere to in their preparation of monthly invoices.

Quarterly Activities/Project 

Description (include number of visits 

to meet with recipient and sub 

recipient, including who you met 

with, and any site visits warranted to 

where work was completed)
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15. Brief Description to confirm 

appropriate data/information has 

been provided by recipient and what 

activities have been taken to review 

in relation to the 

project/contract/program. 

This quarter KPMG was provided access to both the SPS and EPS project SharePoint sites, which contain all key project data and information. KPMG receives notifications when additional documentation 

and data is uploaded in relation to these contracts and reviews accordingly.

16. Description of quarterly auditing 

activities that have been conducted 

to ensure procurement compliance 

with terms and conditions of the 

contracts and agreements.

This quarter MCUA was in the process of finalizing and issuing the construction contractor awards for both pumping stations, resulting in minimal integrity monitoring work during the pre-construction 

period.

18. Description of quarterly activity to 

prevent and detect waste, fraud and 

abuse.

This quarter MCUA was in the process of finalizing and issuing the construction contractor awards for both pumping stations, resulting in minimal integrity monitoring work during the pre-construction 

period.

19. Provide details of any integrity 

issues/findings No noted issues this quarter.  

20. Provide details of any work quality or 

safety/environmental/historical 

preservation issue(s).

No noted issues this quarter.  

KPMG did not review any new payment requisitions this quarter.Have payment requisitions in 

connection with the 

contract/program been reviewed? 

Please describe

17.
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21. Provide details on any other items of 

note that have occurred in the past 

quarter

No other items to note this quarter.

C. Miscellaneous

23. Attach a list of hours and expenses 

incurred to perform your quarterly 

integrity monitoring review

Attached. See October - December 2016 Time & Expense Summary Tab.

24 Add any item, issue or comment not 

covered in previous sections but 

deemed pertinent to monitoring 

program. 

None.

Name of Integrity Monitor: KPMG

Name of Report Preparer: Kevin Max

Signature:

Date: 3/31/2017

No actions required.Provide details of any actions taken 

to remediate waste, fraud and abuse 

noted in past quarters

22.
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Resource  Hours Incurred 
(October ‐ 
December)

Ryan Coco 4.00
John Christensen 17.50
Grand Total 21.50

Time Summary

Oct-Dec Time&Expense Summary  




