
State of New Jersey
Department of the the Treasury
Integrity Monitor Report
Middlesex County Utility Authority ‐ Pumping Stations Contract # T‐2939; EQ2014‐004‐P2&P3 
For Quarter Ending: 3/31/2017

The reporting period for this report is January 1, 2017 through March 31, 2017

No. Recipient Data Elements Response Comments

A. General Info
1. Recipient of funding Middlesex County Utility Authority (MCUA)

2. Federal Funding Agency? (e.g. HUD, 
FEMA)

FEMA

3. State Funding (if applicable) Not Applicable

4. Award Type Grant
5. Award Amount Awarded Contractors and Award Amounts for Permanent Restoration and Mitigation work on Sayreville and Edison Pumping Stations are as follows:

Sayreville Pump Station (SPS) award: $67,398,000 to Northeast Remsco Construction Inc.
Edison Pump Station (EPS) award: $26,871,000 to Walsh Construction Co. II

6. Contract/Program Person/Title Permanent Restoration and Mitigation work on Sayreville and Edison Pumping Stations
Program Person: Richard Fitamant, Executive Director MCUA

Under Section A‐60, this report must be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

During the ongoing incident period of Post Superstorm Sandy, beginning on October 26, 2012, the Middlesex County Utilities Authority (MCUA) suffered substantial damage to its Sayreville Pump Station 
and Edison Pump Station. These damages prompted the sub‐grantee to immediately secure emergency contracts to prevent further damage to the existing infrastructure and prevent raw sewage from 
being discharged into the waterways. In addition, future contracts were to be awarded for permanent restoration and flood mitigation work at the two pump stations.

On March 27, 2013, the Integrity Oversight Monitor Act (“the Act”) was enacted for the purpose of authorizing the deployment of Integrity Oversight Monitors for recovery and rebuilding contracts 
resulting from Superstorm Sandy and subsequent major storms in New Jersey. The Act authorizes the State Treasurer to require integrity oversight monitor services on any State or non‐State, federally 
funded, recovery and rebuilding contract of $5 million or more.

KPMG LLP (“KPMG”) was engaged by the Department of  the Treasury (“DOT”) to serve as the Integrity Oversight Monitor (“IM”) for MCUA, given that contracts for both the Sayreville Pump Station and 
Edison Pump Station projects exceed the $5 million threshold required by the Act.

On June 24, 2016, MCUA received authorization to award Contract 14‐3‐2(EPS) titled Flood Mitigation, Restoration and Upgrade of the Edison Pump Station in the amount of $26,871,000 to Walsh 
Construction Company II, LLC. 

On September 1, 2016 MCUA received authorization to award Contract 14‐1‐4 (SPS) (REBID) titled Flood Mitigation and Permanent Restoration of Sayreville Pump Station in the amount of $67,398,000 to 
Northeast Remsco Construction Inc.  This contract was re‐bid due to bid protests concerning completeness of apparent low‐bidder PKF‐Mark III's original bid. At that time the bid submitted by PKF‐Mark III 
was $66,410,010. 

Brief Description, Purpose and 
Rationale of Project/Program

7.
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8. Contract/Program Location Middlesex County Utility Authority
2571 Main Street 
Sayreville, NJ 08872

9. Amount Expended to Date Permanent Restoration and Mitigation work on Sayreville Pump Station: $2,281,705.58
Permanent Restoration and Mitigation work on Edison Pump Station: $0.00 (Mobilization next quarter)

10. Amount Provided to other State or 
Local Entities

Not Applicable

11. Completion Status of Contract or 
Program

Emergency Work for Sayreville Pumping Station‐ 100% Complete.
Sayreville and Edison Pumping Stations Permanent Restoration and Mitigation ‐ Mobilization has begun Q1 2017 for  SPS and commencing next quarter for EPS

12. Expected Contract End Date/Time 
Period

Sayreville and Edison Pumping Stations Permanent Restoration and Mitigation ‐ November 2016 ‐ November 2019

B. Monitoring Activities
13. If FEMA funded, brief description of 

the status of the project worksheet 
and its support.

Funding for the approved Hazard Mitigation Proposals (HMP) was obligated under the respective FEMA PWs for Sayreville and Edison Pump Station.

• For Sayreville Pump Station PW 5061, the HMP represents $61,659,218.32 of the project worksheet’s total value of $73,877,840.25.
• For Edison Pump Station PW 5075, the HMP represents $11,799,830.00 of the project worksheet’s total value of $15,760,971.59. Pursuant to the approved project worksheet, this HMP includes the 
construction of a floodwall surrounding the Edison Pump Station, the construction of an isolation vault with a bypass pumping system, and the construction of a riser ring to elevate the Northwest Access 
Shaft & Tunnel top slab above the design 500‐year flood elevation.

14. January 1 ‐ 30, 2017: KPMG refined internal work plan of tasks to be performed throughout the duration of its Integrity Monitorship of the SPS and EPS Permanent Restoration and Mitigation work.  

January 24, 2017: KPMG attended the Pre‐Construction Conference for the Sayreville Pump Station at the MCUA office in Sayreville, NJ. 

Attendees included representatives from:
• MCUA
• R3M Engineering (R3M)
• Northeast Remsco
• New Jersey Department of Environmental Protection (NJDEP)
• New Jersey Environmental Infrastructure Trust (NJEIT)
• New Jersey Office of Equal Opportunity and Public Contracts Assistance (NJOEO)
• New Jersey Office of Emergency Management (NJOEM)
• KPMG

 Topics of discussion:
• Introductions
• Roles and Responsibilities
•Project Overview
»  Flood Wall Mitigation Work
» Standby Power Resiliency Work
»  Permanent Restoration Work
»  Upgrades and Modifications 

• Contractor Submittals to Engineer
• Project Milestones and Liquidated Damages
» Preliminary Project Submittals: January 17, 2017
»  Complete Temporary 34.5KV Feed to Existing Substations:  April 8, 2017
» Complete Major Equipment Submittals: May 23, 2017

Quarterly Activities/Project 
Description (include number of visits 
to meet with recipient and sub 
recipient, including who you met 
with, and any site visits warranted to 
where work was completed)
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    » Submit Technical Manuals: August 31, 2017
    » Install, Test, and Start Up Suction Gate Valves: December 9, 2017
    » Complete Construction of MDS Generator Building:  May 8, 2018
    » Power Up and Test 34.5KV Incoming Service Substation: August 26, 2018
    » Power Up and Test MDS Generator Building: December 4, 2018
    » Power Up and Test Stormwater Pump Station: July 12, 2019
    » Substantial Completion:  December 19, 2019
• Meetings
    » Daily Meetings of Contractor’s Site Superintendent and SPS Staff
    »  Weekly Meeting ‐ Owner, Contractor, Engineer
    » Monthly Meeting ‐ Owner, Contractor, Engineer
    »  Engineer will generate meeting minutes and upload to the Project Database
• Applications for Payment
• Contractor and Subcontractor Insurance
• Healthy and Safety
• Regulatory Restrictions on Construction Schedule
• Critical Work Sequencing
• Change Orders
»   Change in Contract Price is by executed Change Order to be approved by Owner and funding agencies
»  Contractor is required to inform Engineer within 5 days of an event resulting in a claim
» Potential Change orders tracked by PCO number
» Approved PCOs will be grouped by funding category and ay included in a common Change Order

• Request for Information (RFI)
• Advanced Delivery Notifications
• Traffic Control
• Coordination with Utilities
• Agency Inspections
• Spare Parts
• Contractor’s Punch List

February 24, 2017: Update with Mott MacDonald on status of Edison Pump Station project.

March 3, 2017:Attended Construction Progress Meeting for Contract 14‐3‐2 (EPS) Flood Hazard Mitigation, Restoration, and Upgrade of the Edison Pump Station. Topics of discussion included:
• CPM schedule update
• Submittals
• Shop Drawings
• SED Compliance
• Walsh Value Engineering proposals
• Modifications to floodwall design
• Replacement of the floodwall access ladder with an aluminum stairway
• Replacement of existing wet well sluice gates
• Elimination of roof cuts and supports for installation of mechanical screens

March 8, 2017: Received invitation to access project document database system for Contract 14‐1‐4(SPS) (REBID) Flood Mitigation and Permanent Restoration of the Sayreville Pump Station. Navigated 
database for latest uploaded documentation.
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15. Brief Description to confirm
appropriate data/information has 
been provided by recipient and what 
activities have been taken to review 
in relation to the 
project/contract/program. 

This quarter KPMG frequently accessed both the SPS and EPS project SharePoint sites, which contain all key project data and information. KPMG receives notifications when additional documentation and 
data are uploaded in relation to these contracts and reviews accordingly.

16. Description of quarterly auditing 
activities that have been conducted 
to ensure procurement compliance 
with terms and conditions of the 
contracts and agreements.

This quarter, both projects were awaiting construction mobilization.  There was no major procurement procedures performed this quarter.

18. Description of quarterly activity to 
prevent and detect waste, fraud and 
abuse.

This quarter, both projects were awaiting construction mobilization.  As mentioned previously, KPMG continued to review contract documentation and attend project status meetings.

19. Provide details of any integrity
issues/findings No noted issues this quarter.  

20. Provide details of any work quality or 
safety/environmental/historical 
preservation issue(s).

No noted issues this quarter.  

KPMG did not review any new payment requisitions this quarter.Have payment requisitions in 
connection with the 
contract/program been reviewed? 
Please describe

17.
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21. Provide details on any other items of 
note that have occurred in the past 
quarter

No other items to note this quarter.

C. Miscellaneous

23. Attach a list of hours and expenses
incurred to perform your quarterly 
integrity monitoring review

Attached. See January ‐ March 2017 Time & Expense Summary Tab.

24 Add any item, issue or comment not 
covered in previous sections but 
deemed pertinent to monitoring 
program. 

None.

Name of Integrity Monitor: KPMG

Name of Report Preparer: Kevin Max

Signature:

Date: 7/1/2017

No actions required.Provide details of any actions taken 
to remediate waste, fraud and abuse 
noted in past quarters

22.
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Resource  Hours Incurred (Jan ‐ Mar)
Kevin Max 2.00
John Christensen 17.00
Grand Total 19.00

Time Summary

Jan-Mar Time&Expense Summary  




