
State of New Jersey
Department of Treasury
Integrity Monitor Report
Middlesex County Utility Authority ‐ Pumping Stations Contract # T‐2939; EQ2014‐004‐P2&P3
For Quarter Ending: 6/30/2016

The reporting period for this report is April 1, 2016 through June 30, 2016

No. Recipient Data Elements Response

A. General Info
1. Recipient of funding  Middlesex County Utility Authority (MCUA)

2. Federal Funding Agency? (e.g. HUD, 
FEMA)

FEMA

3. State Funding (if applicable) Not Applicable

4. Award Type Grant
5. Award Amount Cruz Contractors, LLC (Cruz) ‐ $9,593,000

Allied Construction Group, Inc. (Allied) ‐ $8,038,156
Total ‐ $17,631,156
Sayreville and Edison Pumping Stations Mitigation Contracts ‐ TBD (2016)

6. Contract/Program Person/Title Standby Contract for Forced Mains and Gravity Sewers ‐ Cruz
Rehabilitation and Upgrade of the Sayreville Pumping Station ‐ Allied
Future mitigation work on Sayreville and Edison Pumping Stations ‐ Contracts anticipated to be awarded in May 2016
Program Person: Richard Fitamant, Executive Director

Under Section A‐60, this report must be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations 

During the ongoing incident period of Post Super Storm Sandy, beginning on October 26, 2012, the Middlesex County Utilities Authority (MCUA) suffered substantial damage to its Sayreville Pump Station 
which utilizes six (6)‐50 MGD (Million Gallons Daily) pumps and four (4)‐40 MGD pumps to pump anywhere from 70 MGD of dry weather sanitary flow to 300 MGD of wet weather sanitary flow from 30 
municipalities in Middlesex and Somerset counties to the central treatment plant. The storm surge inundated and damaged its onsite electrical substation and controls. Also, due to salt water intrusion the 
pumps, pump fittings, and pump motors were compromised and rendered inoperable. These damages prompted the sub‐grantee to immediately secure emergency contracts to prevent further damage to 
the existing infrastructure and prevent raw sewage from being discharged into the waterways.                                                                                                                                                                                                        

Prior to Super Storm Sandy, Cruz was issued a standby contract for forced mains and gravity sewers which included provisions for dewatering and by‐pass pumping.  This standby contractor was utilized after 
Super Storm Sandy to perform emergency clean‐up and restoration activities for both the original Sayreville Pumping Station and the Sayreville Relief Pumping Station resulting from storm damage.

In June 2011, Allied was contracted to perform the rehabilitation and upgrade of the Sayreville Pumping Station.  This contract has a provision for unforeseen circumstances which allows payment for any 
items that are above and beyond the original contract.  In this case, the dewatering of the facility, emergency site preparation, and temporary repairs to electrical systems were not in the original contract but 
were addressed as change orders following the storm.

On March 27, 2013, the Integrity Oversight Monitor Act (“the Act”) was enacted for the purpose of authorizing the deployment of Integrity Oversight Monitors for recovery and rebuilding contracts resulting 
from Super Storm Sandy and subsequent major storms in New Jersey. The Act authorizes the State Treasurer to require integrity oversight monitor services on any State or non‐State, federally funded, 
recovery and rebuilding contract of $5 million or more.

KPMG LLP (“KPMG”) was engaged by the Department of Treasury (“DOT”) on June 20, 2014 to serve as the Integrity Oversight Monitor (“IM”) for MCUA Sayreville Pumping Station given that both Cruz and 
Allied's contracts which exceeded the $5 million threshold required by the Act.

Currently, MCUA is in the process of advertising the upcoming permanent mitigation projects on Sayreville Pumping Station and Edison Pumping Station. 

Brief Description, Purpose and 
Rationale of Project/Program

7.
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8. Contract/Program Location Middlesex County Utility Authority
2571 Main Street 
Sayreville, NJ 08872

9. Amount Expended to Date Cruz Contractors, LLC ‐ Task 1  (Bypass Systems to CTP): $7,498,901.27       
                                       Task 2  (HSR Temporary Wet Weather Overflow Facilities): $1,670,176.15

Allied Construction Group, Inc. ‐ $8,281,546.39
Total ‐ $17,450,624

10. Amount Provided to other State or 
Local Entities

Not Applicable

11. Completion Status of Contract or 
Program

Emergency Work for Sayreville Pumping Station‐ 100% Complete.
Sayreville and Edison Pumping Stations Hazard Mitigation Projects ‐ Design and Approval Stage Completed. Contract award in September 2016

12. Expected Contract End Date/Time 
Period

Cruz Contractors, LLC ‐ 4/30/15
Allied Construction Group, Inc. ‐ 4/30/15
Sayreville and Edison Pumping Stations Mitigation Work ‐ 2018

B. Monitoring Activities

13. If FEMA funded, brief description of 
the status of the project worksheet 
and its support.

Funding for the approved Hazard Mitigation Proposals (HMP) was obligated under the respective FEMA PWs for Sayreville and Edison Pump Station.

• For Sayreville Pump Station PW 5061, the HMP represents $61,659,218.32 of the project worksheet’s total value of $73,877,840.25.
• For Edison Pump Station PW 5075, the HMP represents $11,799,830.00 of the project worksheet’s total value of $15,760,971.59. Pursuant to the approved project worksheet, this HMP includes the 
construction of a floodwall surrounding the Edison Pump Station, the construction of an isolation vault with a bypass pumping system, and the construction of a riser ring to elevate the Northwest Access 
Shaft & Tunnel top slab above the design 500‐year flood elevation.

15. Brief Description to confirm 
appropriate data/information has 
been provided by recipient and what 
activities have been taken to review in 
relation to the 
project/contract/program. 

This quarter MCUA was in the process of finalizing and issuing the construction contractor solicitations for both pumping stations, resulting in minimal integrity monitoring work during the pre‐construction 
period.

16. Description of quarterly auditing 
activities that have been conducted to 
ensure procurement compliance with 
terms and conditions of the contracts 
and agreements.

This quarter MCUA was in the process of finalizing and issuing the construction contractor solicitations for both pumping stations, resulting in minimal integrity monitoring work during the pre‐construction 
period.

14. This quarter MCUA was in the process of finalizing and issuing the construction contractor solicitations for both pumping stations, resulting in minimal integrity monitoring work during the pre‐construction 
period.

Quarterly Activities/Project 
Description (include number of visits 
to meet with recipient and sub 
recipient, including who you met 
with, and any site visits warranted to 
where work was completed)
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18. Description of quarterly activity to 
prevent and detect waste, fraud and 
abuse.

This quarter MCUA was in the process of finalizing and issuing the construction contractor solicitations for both pumping stations, resulting in minimal integrity monitoring work during the pre‐construction 
period.

19. Provide details of any integrity 
issues/findings No noted issues this quarter.  

20. Provide details of any work quality or 
safety/environmental/historical 
preservation issue(s).

No noted issues this quarter.  

21. Provide details on any other items of 
note that have occurred in the past 
quarter

No other items to note this quarter.

C. Miscellaneous

23. Attach a list of hours and expenses 
incurred to perform your quarterly 
integrity monitoring review

Attached. See April ‐ June 2016 Time & Expense Summary Tab.

24 Add any item, issue or comment not 
covered in previous sections but 
deemed pertinent to monitoring 
program. 

None.

Name of Integrity Monitor: KPMG

Name of Report Preparer: Kevin Max

Signature:

Date: 10/1/2016

No actions required.Provide details of any actions taken to 
remediate waste, fraud and abuse 

22.

KPMG did not review any new payment requisitions this quarter.Have payment requisitions in 
connection with the 
contract/program been reviewed? 
Please describe

17.

Page 3 of 3



Resource 
Hours Incurred 

(April ‐ June 2016)

John Christensen 3.00
Grand Total 3.00

Time Summary

Apr-Jun Time&Expense Summary  


