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State of New Jersey 
Department of the Treasury 
Integrity Oversight Monitoring Report Model 

 

Firm Name:   Addx Corporation 
Engagement: Integrity Oversight Monitor 
For Quarter Ending: 12/31/2016 
Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by 

The Disaster Relief Appropriations Act. 

 
No. Recipient Data Elements Response Comments 

A.    General Info 

    
1. Recipient of funding Bayshore Regional Sewage Authority (BRSA)  
2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Emergency Management Authority (FEMA)  
3. State Funding (if applicable) N/A  
4. Award Type Public Assistance - Category G  
5. Award Amount Stone Hill Contracting inc., Doylestown, PA $16,445,977 

6. Contract/Program  Person/Title Bayshore Regional Sewage Authority (BRSA), Union Beach,NJ Robert Fischer, Executive Director; George Rolon, Project Manager, New 

Jersey Environmental Infrastructure Trust (NJEIT) 

7. Brief Description, Purpose and Rationale of Project/Program Due to high winds, heavy rain, subsequent flooding and storm surge from 

SuperStorm Sandy, the BRSA sustained major damage to two incinerators; 

the Dorr Oliver as well as the Niro incinerator, in addition to its adjacent 

equipment. The Project Worksheet (PW) relates to the demolition and 

reconstruction of these two incinerators and adjacent equipment. 

 

8. Contract/Program Location BRSA, Union Beach, NJ  
9. Amount Expended to Date $562,005 expended by Stone Hill Contracting  

10. Amount Provided to other State or Local Entities None  

11. Completion Status of Contract or Program Project is approximately 3.4% complete.   

12. Expected Contract End Date/Time Period 12/31/2015  

B. Monitoring Activities 
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No. Recipient Data Elements Response Comments 

13. If FEMA funded, brief description of the status of the project worksheet 

and its support. 

Contract 74-S allowed for Substantial Completion to be achieved NLT 

March 21, 2016 with NJ DEP conducting NIRO incinerator emissions stack 

testing NLT than February 21, 2016. Schedule delayed 30 days. Installation 

of major procurement items will occur concurrently. The 45 day shut-down 

ending March 21, 2016 is reduced to (2) two-day shut downs; the 45 day 

shut down is being held in reserve to use on back end.  These scheduling 

changes stem from a change order to the original contract to re-route and 

elevate the power feed to motor control centers (MCC) 4/6 & 9/10 on the 

NIRO building exterior. New delivery date for MCC 4/6& 9/10 is February 4, 

2016. MBE, electrical subcontractor proposed detailed plans for (2) two-

day Dorr Oliver shutdowns to disconnect existing and alternate feeds to 

start building out new conduit prior to equipment deliverables. The first 

shutdown will occur on January 13-14, 2016.  

 

14. Quarterly Activities/Project Description (include number of visits to meet 

with recipient and sub recipient, including who you met with, and any 

site visits warranted to where work was completed) 

On 12/29/15, the Addx Monitor attended Schedule Update Meeting No. 5. 

The Addx Monitor attended weekly progress meetings with BRSA, SHC & 

Hazen on 11/24/2015, 11/17/2015, 11/10/2015, and 11/3/2015. Addx 

Monitor attended site visit with the crew to review flood barriers in 

Monmouth Beach.  

 

15. Brief Description to confirm appropriate data/information has been 

provided by recipient and what activities have been taken to review in 

relation to the project/contract/program. 

As previously noted, the NJEIT and BRSA have been very cooperative as 

part of this review. Addx compliance examiners have been able to review 

all project related documents to include contract, drawings, bonds, 

invoices and supporting documentation.  

 

16. Description of quarterly auditing activities that have been conducted to 

ensure procurement compliance with terms and conditions of the 

contracts and agreements. 

In addition to continuing to analyze and review all invoices and 

materials as set forth in the project and review of certified payroll 

rates and hours compared with books and records, the Addx Monitor 

appears on site every single week to do monitoring, site inspections, 

and act as a general deterrent. 

 

17. Have payment requisitions in connection with the contract/program been 

reviewed? Please describe 

Yes, payment requisitions are reviewed. Data analytics are performed 
during the review to ensure all claims for payments are supported with 
adequate documentation.  
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No. Recipient Data Elements Response Comments 

18. Description of quarterly activity to prevent and detect waste, fraud and 

abuse. 

Appear on site every single week to do monitoring, site inspections, and act 
as a general deterrent.  

 

19. Provide details of any integrity issues/findings None to report  

20. Provide details of any work quality or safety/environmental/historical 

preservation issue(s). 

Compliance monitoring and surveillance have not identified any issues 
related to work quality or safety/historical preservation issues.  

 

21. Provide details on any other items of note that have occurred in the past 

quarter 

 

During November, 2015, SHC reported zero progress on its monthly SED 
report. When asked, SHC responded that there were no new equipment 
deliveries in November. In the last two progress meetings SCH reported 
that it is attempting to subcontract with two different SED certified 
contractors. SHC has assured BRSA that it will demonstrate future progress. 
Addx Monitor discovered that the list of eligible SED vendors provided by 
the Office of Equal Opportunity Assistance is outdated.  

Both BRSA and Addx are closely monitoring SHC to determine progress. 
Addx has formally requested the Office of Equal Opportunity Assistance 
provide BRSA with an accurate and current list of SED vendors.  

22. Provide details of any actions taken to remediate waste, fraud and abuse 

noted in past quarters 

Addx has been monitoring the procurement process, to include providing 
due diligence and a review of the solicitation documents. No irregularities 
were noted. Addx representatives continue to attend regularly scheduled 
weekly or bi-weekly meetings between BRSA and SHC representatives.  

 

C.     Miscellaneous 

23. Attach a list of hours and expenses incurred to perform your quarterly 

integrity monitoring review 

Quarterly – 55.5 hours; $6,284.63 labor and $111.91 of the Other 

Director Costs (ODCs). Totalling $6,396.54 for the quarter ending 

12/31/15. 

 

24 Add any item, issue or comment not covered in previous sections but 

deemed pertinent to monitoring program. 
 
None 

 

 

 
Name of Integrity Monitor: Jennifer Sirois 

Name of Report Preparer: Allison Kennett 

 
Signature:  

Date: March 31, 2015 - updated 4/13/2016 


